COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 12/ 2001

ESTI MATE SUMVARY 13: 45: 34
CONTI D: C13308 ESTI MATE NO 0004 PROG SPEC YR 1999
PCN: 13308-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 121.0 DAYS TIME ALLOW 11/30/20C FI XED COVPLETI ON DAT
REG ON- W DE GUARDRAI L UPGRADE PERCENT TIME:  46. 18 ORI G TIME ALLOW 11/30/20C FI XED COVPLETI ON DAl
PROJIECT NO. SHE R500- 049
REG ON-W DE GUARDRAI L UPGRADES
NAME OF ROAD:
PROQJIECT COUNTI ES: VARl OUS, REG ON 5
CONTRACTOR:
GONZALES CONSTRUCTI ON COVPANY, | NC. PAY PERI OD ENDI NG 07/ 12/ 2001 DATE TI ME STARTED 03/14/2001
PO BOX 1468 DATE LET 02/ 15/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 20/ 2001 DATE TI ME SToPPED 11/13/2001
DATE CONTRACT EXECUTED  03/14/2001 DATE ACCEPTED 11/13/ 2001
DOLORES CO 81323-141970/ 882- 4805 DATE NOTI CE TO PROCEED 03/ 14/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 233, 710. 68 PARTI Cl PATI NG $ 218, 845. 86 $ 50, 965. 50
AWARD PRQJECT AMT:  $ 133, 728. 68 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 93. 64% TOTAL EARNI NGS 218, 845. 86 50, 965. 50
FUNDS AVAI LABLE: $ 14, 864.82 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 218, 845. 86 50, 965. 50
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,237.01 -764. 47
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 215, 608. 85 50, 201. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
ANOUNT DUE 215, 608. 85 50, 201. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 50, 201. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13308- Bl D ESTI MATE RUN 07/ 12/ 2001
PRQJECT: SHE R500- 049 ESTI MATE NO. 0004 13: 45: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-01130 REMOVAL OF GUARDRAI L TYPE 3 6, 716. 000 5, 391. 000
LF 1, 325. 000 1,987.50
1. 50000 6, 716. 000 10, 074.00
0010 202-01300 REMOVAL COF END ANCHORAGE 25.000 16. 000
EACH 8. 000 1, 000. 00
125. 00000 24.000 3, 000. 00
0015 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 8, 112. 500 5, 362. 500
LF 2,575. 000 29, 870. 00
11. 60000 7,937.500 92, 075. 00
0020 606-02001 END ANCHORAGE ( SLOTTED RAI L TERM NAL) 12. 000 10. 000
EACH 1. 000 1, 333.00
1, 333. 00000 11. 000 14, 663. 00
0025 606- 02003 END ANCHORAGE ( NONFLARED) 39. 000 24.000
EACH 11. 000 16, 775. 00
1, 525. 00000 35. 000 53, 375. 00
0030 626-00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
3, 045. 00000 1.000 3, 045. 00
0035 630- 00000 FLAGGE NG 1, 268. 500 1, 156. 000
HOUR 0. 000 0. 00
35. 00000 1, 156. 000 40, 460. 00
0040 630-80342 CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 14.000 12. 600
EACH 0. 000 0. 00
89. 17000 12. 600 1,123.54
0045 630-80360 DRUM CHANNELI ZI NG DEVI CE 10. 000 9. 000
EACH 0. 000 0. 00
53. 37000 9. 000 480. 33
0050 630-80363 DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 5. 000 4.500
EACH 0. 000 0. 00
65. 22000 4.500 293. 49
0055 630-80380 TRAFFI C CONE 30. 000 27.000
EACH 0. 000 0. 00

9. 50000 27.000 256. 50



CONTI D C13308 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13308- BI D ESTI MATE RUN 07/ 12/ 2001
PRQJECT: SHE R500- 049 ESTI MATE NO 0004 13: 45: 34
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70022 F/A QT PILOT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0070 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700-70002 F/ A ANTI CI PATED CMO 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0090 210-01200 RES END ANCHORAGE 1.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0095 626- 00000 MOBI LI ZATI ON 300. 000 0. 000
LS 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMT $ 233,710.68% 50,965.50% 218, 845. 86

PROJECT TOTAL CURRENT AMI $ 233,710.68% 50,965.50% 218, 845. 86



